Status WIP	Main Task # 1 2 3 4 5 5	Letter (if main task leave blank)	Task Description (indent 5 spaces for sub-tasks) Small Cards available for all. Need to continue make them available Laminated sheets for Council and all committee meetings Change ending of worship service"loving Jesus," Consider engaging a strong marketing firm to help us. Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority: 2 Sermons on the Visioning #1: Building Culture (focus for March/April	Task Lead or Sub-Task Responsible Person Dawn, Cheryl Dawn, Cheryl	Start date 11/20/2022 1/2/2023 2/1/2023 1/15/2023 1/15/2023 2/1/2023 2/20/2023	Completion date 6/1/2023 6/1/2023 3/1/2023 3/1/2023 3/1/2023 1/30/2023 2/10/2023	Start date	ctual Completion date	Notes Do we need this with the small cards?
	# 1 2 3 4 5	task leave blank) a b c d e	Small Cards available for all. Need to continue make them available Laminated sheets for Council and all committee meetings Change ending of worship service"loving Jesus," Consider engaging a strong marketing firm to help us. Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:	Person Dawn, Cheryl	11/20/2022 1/2/2023 2/1/2023 1/15/2023 1/15/2023 1/15/2023 2/1/2023 2/20/2023	date 6/1/2023 6/1/2023 3/1/2023 3/1/2023 3/1/2023 1/30/2023	Start date	-	
WIP	2 3 4 5	b c d e	Laminated sheets for Council and all committee meetings Change ending of worship service"loving Jesus," Consider engaging a strong marketing firm to help us. Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		1/2/2023 2/1/2023 1/15/2023 1/15/2023 1/15/2023 2/1/2023 2/20/2023	6/1/2023 3/1/2023 3/1/2023 3/1/2023 1/30/2023			Do we need this with the small cards?
	3 4 5	b c d e	Change ending of worship service" Consider engaging a strong marketing firm to help us. Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:	Dawn, Cheryl	2/1/2023 1/15/2023 1/15/2023 1/15/2023 2/1/2023 2/20/2023	3/1/2023 3/1/2023 3/1/2023 1/30/2023			Do we need this with the small cards?
	5	b c d e	Consider engaging a strong marketing firm to help us. Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		1/15/2023 1/15/2023 1/15/2023 2/1/2023 2/20/2023	3/1/2023 3/1/2023 1/30/2023			
	5	b c d e	Consider purchase of electronic sign for front Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		1/15/2023 1/15/2023 2/1/2023 2/20/2023	3/1/2023 1/30/2023			
		b c d e	Price costs Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		1/15/2023 2/1/2023 2/20/2023	1/30/2023			
	6	b c d e	Prepare for presentation to Council Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		2/1/2023 2/20/2023				
	6	c d e	Present to Council for approval Schedule and install sign Train on how to manage signage 2 month focus on each priority:		2/20/2023	2/10/2023			
	6	d e a	Schedule and install sign Train on how to manage signage 2 month focus on each priority:						
	6	e a	Train on how to manage signage 2 month focus on each priority:			2/20/2023			
	6	а	2 month focus on each priority:		3/1/2023	3/1/2023			
	6				3/1/2023	3/15/2023			
			2 Sermons on the Visioning #1: Building Culture (focus for March/April		1/15/2023	6/1/2024			
		b	2023)		1/15/2023	4/1/2023			
			Create theme for this series		1/15/2023	1/30/2023			
		C	Change electronic signage (if available)		1/15/2023	1/30/2023			
		d	Create signs to tie to theme		1/15/2023	1/30/2023			
		е	Deliver the sermons		3/1/2023	4/1/2023			
		f	2 Sermons on the Visioning #2: Facility/Grounds Usage		3/15/2023	6/1/2023			
		g	Create theme for this series		3/15/2023	3/30/2023			
		h	Change electronic signage (if available). Consider rotating with previous priorities.		3/15/2023	3/30/2023			
		i	Create signs to tie to theme		3/15/2023	3/30/2023			
		i	Deliver the sermons		5/1/2023	6/1/2023			
		k	2 Sermons on the Visioning #3: Youth Innovation		8/15/2023	11/1/2023			
		1	Create theme for this series		8/15/2023	8/30/2023			
		m	Change electronic signage (if available). Consider rotating with previous priorities.		8/15/2023	8/30/2023			
		n	Create signs to tie to theme		8/15/2023	8/30/2023			
		0	Deliver the sermons		10/1/2023	11/1/2023			
		h	2 Sermons on the Visioning #4: Adult Relationships		1/15/2024	4/1/2024			
		i	Create theme for this series		1/15/2024	1/30/2024			
		i	Change electronic signage (if available)		1/15/2024	1/30/2024			
		k	Change electronic signage (if available). Consider rotating with previous priorities.		1/15/2024	1/30/2024			
			Deliver the sermons		3/1/2024	4/1/2024			
		m	2 Sermons on the Visioning #5: Member Engagement		3/15/2024	6/1/2024			
		n	Create theme for this series		3/15/2024	3/30/2024			
		0	Change electronic signage (if available). Consider rotating with previous priorities.		3/15/2024	3/30/2024			
		р	Create signs to tie to theme		3/15/2024	3/30/2024			
		q	Deliver the sermons		5/1/2024	6/1/2024			
	7		Monitor and track measures for this strategy						
		a	Council Meetings have integrated all priorities into discussion and all decisions. Achieve 100% consistency for 3 consecutive months by 6/1/2023 Measure by Secretary each meeting (include results in Council meeting minutes)		2/1/2023	6/1/2023			
		b	Committee come to Council for approval with Priority that matchs recommendation Achieve 100% conssistency for 3 consecutive months by 12/1/2023 Measure by Secretary each meeting (include results in Council meeting minutes)		2/1/2023	12/1/2023			
		С	Congregation knows the priorities and uses them with recommendations proposed Achieve 100% consistency for 3 consecutive months by 6/1/2024 Measure by Executive Committee and Pastor with all proposals (include results in Council meeting minutes)		2/1/2023	6/1/2024			

					ı	ı		
								_