

Lutheran Church of the Resurrection

Visioning Task Force

‘The Plan’

High-Level Plan

Task	Begin	Target	Who	Compl
1) Initial Planning meeting	Sun-5/15	5/15	All	X
2) Council Update	5/16	5/16	Steve	X
3) Confirm Core Value and Mission Statement session dates	5/16	5/21	Rachel	X
4) Create email box Vision@lccracine	5/16	5/22	Mary	X
5) Set up a try Google Docs	6/8	5/24	Rachel	X
6) Plan sessions		-----	-----	-----
a) Plan Service with clergy	6/8	6/20	Rachel	70%
i) Service opening and closing with clergy		6/20	Rachel	
ii) Projectionist, musicians, custodian plans 6/20 deadline for slides		6/20	Rachel	
iii) Communion	Yes!	6/24	Rachel	X
b) ?snacks, drinks? Cookies? Coffee? water?		6/24	-----	
c) Intro/Closing deck and script		6/20	Steve	X
d) Gather and Schedule Small group facilitators for sessions by 6/24 and ongoing (I'm sure it will be fluid}		6/24	Stacey	
e) Schedule Facilitator Training close to sessions		6/15	Stacey	
f) Facilitator Training content and class		6/12	Steve/Dawn	90%
g) Facilitators deck with extra tips?			Steve	90%
h) Determine how to create groups. Colored tags		6/24		X
i) Breakout rooms – sticky tablet, (at least 2 sheets to avoid bleed), markers, group signs (9), Zoom Room (1)		6/24	Connie/ Mary	
7) Small kids space/activities/stories/video		6/24	Connie	
8) Makeup/Homebound/Online plans	5/21		-----	
a) Homebound/online/phone	5/22	9/4	Mary	
b) Sanctuary session live streamed/recorded for future reference		6/26		

Lutheran Church of the Resurrection

Visioning Task Force

‘The Plan’

c) online doc for online viewers to fill out d) possible one or two alternate sessions ?“if you’re watching online, please contact our team to be included Vision@lccracine.org or call Church Office		6/20 6/30		
9) Session #1 – Core Values Exercise	Sun-6/26	Sun-6/26	All Facilitat	
a) Core Values consolidation directly following session	Sun-6/26	Sun-6/26	All Facilitat	
10) Session #2 – Mission Statement Exercise	Sun-7/24	Sun-7/24	All Facilitat	
a) Mission Statement consolidation directly following session	Sun-7-24	Sun-7-24	All Facilitat	
11) Makeup Deck build			Steve/All	
12) Session #3 – Open: makeup session or overall consolidation ?	Sun-8/21	Sun-8/21	All Facilitat	
13) Overall Consolidation	Tues-8/23	9/5	All	
14) Findings Presentation Deck Build		9/9	Steve/All	
15) Session #4 – Findings Presentation ~20 minutes at combined srvc	Sun-9/11	Sun-9/11	All	
16) Ryan re: branding logo		6/20	Steve	

Communication Plan

Task	Begin	Target	Who	Compl
2) GENERATE EXCITEMENT!	5/15		All	X
3) Draft communication doc(s)	5/15	5/18	Stacey	X
4) Discuss combined communication/announcement with Tony	5/16	5/20	Steve,Tony	X
5) Approve comm. docs and start communication	5/18	5/24	Stacey/All	
6) Other announcement scripts and players	5/22	5/27	Steve	
a) Flock Notes			Stacey	
b) Facebook			Stacey	
c) Website			Stacey	
7) Church signage		5/29	-----	

Lutheran Church of the Resurrection

Visioning Task Force

‘The Plan’

a) Narthex Screen			Stacey	
b) Sanctuary screen announcements			Stacey	
c) Signs around			Stacey/All	
8) Session #1 announcement ‘Core Values’ at both services	5/22	8/21	-----	
a) Talk #1 – process, next steps, session dates & deck	5/22	5/22	Steve	X
b) Talk #2 – process, next steps, session dates & deck	5/29	5/29	Steve/?	X
c) Talk #3 – process, next steps, session dates & deck	6/5	6/5	Steve/?	X
d) Talk #4 – process, next steps, session dates & deck	6/12		Steve/?	X
e) Talk #5 – process, next steps, session dates & deck	6/19		Steve/?	
9) Session #2 announcement ‘Mission Statement’ at both services	-----	7/3	-----	
a) Talk #1 – process, next steps, session dates & deck	7/3	7/3	Steve	
b) Talk #2 – process, next steps, session dates & deck	7/10	7/10	Steve/?	
c) Talk #3 – process, next steps, session dates & deck	7/17	7/17	Steve/?	
10) Session #3 announcement Make up or ??? at both services	-----		-----	
a) Talk #1 – process, next steps, session dates & deck	7/31		Steve	
b) Talk #2 – process, next steps, session dates & deck	8/7		Steve/?	
c) Talk #3 – process, next steps, session dates & deck	8/14		Steve/?	
11) Session #4 announcement ‘Final Results’ at both services	-----	9/11	-----	
a) Talk #1 – process, next steps, session dates & deck	8/28		Steve/?	
b) Talk #2 – process, next steps, session dates & deck	9/4		Steve/?	
12) Makeup Session(s)			-----	
a) Schedule, Documents	-----		-----	